Sprint Planning

Sprint End: 3/16/23

Total Hours Available: ~32

Meeting Times:

- Discord: Monday/Wednesday @6:00 p.m.

- In-Person: Tuesday/Thursday @10:30-11:45 (in library)

Metric Evaluation For Member Participation: story point estimate total and meeting

attendance

Scrum Master: Jack Jones

Team Members: Jack Jones, Andrew Rolfe, Mason Francis, Caleb Jeppson

Screenshot of Backlog:

CS3450G5-28	Theme file, sass map	Story	CS 3450 PROJECT	DONE		-
CS3450G5-43	Add methods to models according to class diagrams	■ Story	CS 3450 PROJECT	DONE	CJ	-
CS3450G5-66	Create account page (balance, active reservations, file co	■ Story	CS 3450 PROJECT	DONE	III	-
CS3450G5-67	Passoword reset	■ Story	CS 3450 PROJECT	DONE	CJ	-
CS3450G5-46	implement car search with database queries	■ Story	CS 3450 PROJECT	DONE	AR	-
CS3450G5-64	create car card view	■ Story	CS 3450 PROJECT	DONE	AR	-
CS3450G5-75	Modify user creation to create Customer model, not just u	■ Story	CS 3450 PROJECT	DONE	CJ	-

^{*}See Jira for stories/tasks