## **Sprint Retrospective Report**

Scrum Master: Jack Jones

**Team Members:** Jack Jones, Andrew Rolfe, Mason Francis, Caleb Jeppson

**What Went Well:** Our sprint planning meeting was very effective so we were able to know from the beginning exactly what needed to get done this sprint. So, we completed 90% of our Jira tasks and are going into the next sprint confident in finishing the project.

**What Didn't Go Well:** Like most sprints, most of our work for this sprint was finished near the end. But, we got most of what we needed to get done so it isn't a concern.

**Improvement Going Forward:** We'll make sure we finish our project early on so we can have plenty of time preparing our final presentation to the customer.

**Measurement Criteria:** To measure how well this sprint went it will depend on the percentage of the tasks we created were finished. We got most of them done so this sprint went fine.

	Team	<b>Members</b>	and	Their	Contribution	<b>Percentage</b> :
--	------	----------------	-----	-------	--------------	---------------------

Jack	Jones	- 25%
------	-------	-------

☐ Andrew Rolfe - 25%

☐ Mason Francis - 25%

☐ Caleb Jeppson - 25%