

# Sprint Planning

**Sprint End:** 3/29/23

**Total Hours Available:** ~36

**Meeting Times:**

- Discord: Monday/Wednesday @6:00 p.m.
- In-Person: Tuesday/Thursday @10:30-11:45 (in library)

**Metric Evaluation For Member Participation:** story point estimate total and meeting attendance

**Scrum Master:** Jack Jones

**Team Members:** Jack Jones, Andrew Rolfe, Mason Francis, Caleb Jeppson

*\*See Jira for stories/tasks*

**Screenshot of Backlog:**

CS345005 Sprint 3-3 18 Mar - 30 Mar (18 Issues)		4	13	125	Complete sprint	...
CS345005-73	Checkout page CS 3450 PROJECT	3			IN PROGRESS	
CS345005-72	Add pictures to cars CS 3450 PROJECT	1			TO DO	
G6345005-76	Delete auth cookies on signout CS 3450 PROJECT	2			DONE	
CS345005-48	Employee hours worked submit CS 3450 PROJECT	1			IN PROGRESS	
CS345005-49	Manager able to pay employees and add to customer balances CS 3450 PROJECT	1.5			IN PROGRESS	
CS345005-50	Implement hiring of employees (promoting customers) CS 3450 PROJECT	1			IN PROGRESS	
G6345005-78	Add container for active reservations for a user CS 3450 PROJECT	1.5			DONE	
G6345005-79	Users able to edit balance CS 3450 PROJECT	1			DONE	
G6345005-80	Make buttons actually do something CS 3450 PROJECT	1.5			DONE	
G6345005-81	Make "Account" button in navigation bar go to account page CS 3450 PROJECT	0.5			DONE	
CS345005-82	Create page for confirmation code verification for employees/manager CS 3450 PROJECT	3			TO DO	
G6345005-83	date bug fix CS 3450 PROJECT	1.5			DONE	
G6345005-84	validate dates CS 3450 PROJECT	2			DONE	
G6345005-85	rented Cars page CS 3450 PROJECT				DONE	
CS345005-86	password reset CS 3450 PROJECT	2			IN PROGRESS	
G6345005-87	Sign Up navigation and styling CS 3450 PROJECT	1.5			DONE	
G6345005-88	create status object on reservation	1			DONE	
G6345005-89	Disable field on vehicle	1			DONE	
+ Create issue						