



Sprint Retrospective Report

Scrum Master: Jack Jones

Team Members: Jack Jones, Andrew Rolfe, Mason Francis, Caleb Jeppson

What Went Well: We got everything done that we wanted to this sprint, except for the css styling file (which isn't a worry because it wasn't a high-priority task for this sprint). We also communicated well and met frequently.

What Didn't Go Well: We didn't get started early and so most of the work we got done was near the end of the sprint. In the future it would be better to start early so we can add more tasks if we want to get ahead and be less stressed about the deadline.

Improvement Going Forward: We'll get started earlier and ask for help from other group members if we need it.

Measurement Criteria: We'll know if a sprint went well based on the completion of the tasks we aimed to finish and how evenly distributed throughout the 2 weeks they were completed. We finished most of our tasks but our timing was rushed at the end.